COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 02/ 2020

ESTI MATE SUMMARY 09: 52: 27
CONTI D: C22704 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 22704-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TIVE ALLOW 75 WORK DAYS
I-76 VMBS BOARDS EAST AND VEST PERCENT TIME:  62.67 ORI G TI NE ALLOW 75 WORK DAYS
PROQJECT NO FSA076A- 010
I-76: VM BOARDS EAST AND VEST
NAVE OF ROAD:
PRQJECT COUNTI ES: MORGAN VEELD
LOGAN WASHI NGTON
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 05/ 02/ 2020 DATE TI ME STARTED 08/23/2019
5400 M. Meeker Rd. DATE LET 07/ 18/ 2019 DATE WORK BEGAN
Suite A DATE AWARDED 07/31/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/19/2019 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 08/23/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 704, 333. 71 PARTI Cl PATI NG $ 921. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,533,000.00 NON-PARTI Cl PATI NG 1,142,127.79 655, 158. 16
PERCENT COVPLETE: 67. 07% TOTAL EARNI NGS 1, 143, 048. 79 655, 158. 16
FUNDS AVAI LABLE: $ 561, 284. 92 STOCKPI LED MATER! ALS 243,718. 20 - 380, 301. 00
GROSS EARNI NGS 1, 386, 766. 99 274, 857. 16
TOTAL CLAI MB: $ 0.00 RETAI NAGE -22,995. 00 -10, 186. 86
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,363, 771. 99 264, 670. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,363, 771. 99 264, 670. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 2 76;1,7677(7).736 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

203- 01597

0015

208- 00002

0020

208- 00035

0025

208- 00045

0026

208- 00106

0030

212-00006

0035

212-00032

0040

213-00012

0045

503- 00036

0050 503-00048

C22704
22704-BI D
FSA076A- 010

| TEM
DESCRI PTI ON

Clearing and Grubbing

Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concrete Washout

Structure

Sweepi ng ( Sedi ment

Renoval )

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

*Drilled Shaft

(36 Inch)

*Drilled Shaft (48 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
1, 186. 00000
70. 000
HOUR
21. 91000
1, 300. 000
LF
6. 00000
40. 000
LF
10. 00000
7. 000
EACH
230. 00000
11. 250
HOUR
155. 00000
1. 000
ACRE
1, 077. 00000
1. 000
ACRE
9, 667. 00000
1. 000
ACRE
8, 463. 00000
126. 000
LF
331. 00000
224. 000
LF

388. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.500
0. 000
2.500

1,187.000
0. 000
1,187.000

40. 000
0. 000
40. 000

5. 000
2.000
7.000

0. 000
11. 250
11.250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

18. 000
108. 000
126. 000

160. 000
64. 000
224.000

Page 2

ESTI MATE RUN 06/ 02/ 2020

460.

1, 743

35, 748

24,832

.00

.00

.00

.00

75

.00

.00

.00

00

00

09: 52: 27

AMOUNT

1,186

54

7,122

400

1,610

1,743

41,706

86, 912

00

78

00

00

00

75

.00

.00

.00

00

00



CONTI D: C22704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22704-BI D ESTI MATE RUN 06/ 02/ 2020
PRQJECT: FSA076A- 010 ESTI MATE NO 0006 09: 52: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 1,138. 000 1,137.500
LF 0. 000 0. 00
46. 00000 1, 137. 500 52, 325. 00
0060 606-01340 *End Anchorage Type 3D 7.000 7.000
EACH 0. 000 0. 00
2, 042. 00000 7.000 14, 294. 00
0065 606-02005 *End Anchorage (Fl ared) 7.000 7.000
EACH 0. 000 0. 00
3, 450. 00000 7.000 24, 150. 00
0070 607-11525 Fence (Plastic) 560. 000 480. 000
LF 80. 000 400. 00
5. 00000 560. 000 2,800. 00
0075 612-00260 Location Marker (Fiber Optic)(Done) 7.000 0. 000
EACH 1.000 54. 00
54. 00000 1. 000 54.00
0080 613-00050 1/2 Inch Electrical Conduit 222.000 126. 000
LF 96. 000 1, 632. 00
17. 00000 222.000 3,774.00
0085 613-00200 2 Inch Electrical Conduit 35. 000 18. 000
LF 7.000 469. 00
67.00000 25. 000 1,675.00
0090 613-00306 *3 Inch Electrical Conduit (Bored) 315. 000 315. 000
LF 0. 000 0. 00
33. 00000 315. 000 10, 395. 00
0095 613-01200 2 Inch Electrical Conduit (Plastic) 1, 650. 000 730. 000
LF 803. 000 8, 833. 00
11. 00000 1, 533. 000 16, 863. 00
0100 613-01300 3 Inch Electrical Conduit (Plastic) 760. 000 690. 000
LF 0. 000 0. 00
9. 00000 690. 000 6,210. 00
0105 613-04200 2 Inch Electrical Conduit (Liquidtight Flexible Metal) 63. 000 0. 000
LF 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22704-BI D ESTI MATE RUN 06/ 02/ 2020
PRQJECT: FSA076A- 010 ESTI MATE NO 0006 09: 52: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 613-07002 Type Two Pull Box 4.000 0. 000
EACH 2.000 1,748. 00
874. 00000 2.000 1, 748. 00
0115 613-07011 Pull Box (11"x18"x12") 7.000 3. 000
EACH 4.000 3,076. 00
769. 00000 7.000 5, 383. 00
0120 613-07023 Pul | Box (24"x36"x24") 7.000 3. 000
EACH 4.000 6, 732. 00
1, 683. 00000 7.000 11, 781. 00
0125 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
69, 112. 00000 0. 000 0. 00
0130 613-40000 Concrete Foundation Pad 1. 000 0. 000
EACH 1. 000 1, 153. 00
1, 153. 00000 1. 000 1, 153. 00
0135 613-50105 Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 1. 000 5,627.00
5, 627. 00000 1. 000 5,627.00
0140 613-80130 Servi ce Meter Cabinet 5. 000 4.000
EACH 0. 000 0. 00
989. 00000 4.000 3, 956. 00
0145 613-80274 Structure Munted Di sconnect Switch 7.000 0. 000
EACH 0. 000 0. 00
616. 00000 0. 000 0. 00
0150 613-81700 Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VM5 7.000 0. 000
Mai nt Di
EACH 0. 000 0. 00
616. 00000 0. 000 0. 00
0155 614-10147 Vari abl e Message Sign LED (Over head) 7.000 0. 000
EACH 4.500 313, 641. 00
69, 698. 00000 4.500 313, 641. 00
0155 MATERI AL ALLOWANCE 7.000
EACH -4.500 -242,865. 00

53, 970. 00000 2.500 134, 925. 00



CONTI D: C22704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22704-BI D ESTI MATE RUN 06/ 02/ 2020
PRQJECT: FSA076A- 010 ESTI MATE NO 0006 09: 52: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 614-42500 Monot ube Overhead Sign Bridge (Install Only) 7.000 0. 000
EACH 6. 000 60. 00
10. 00000 6. 000 60. 00
0165 614-72832 Communi cat i ons Cabi net (Type 2) 7.000 0. 000
EACH 5. 000 49, 600. 00
9, 920. 00000 5. 000 49, 600. 00
0165 MATERI AL ALLOWANCE 7.000
EACH -5.000 -39, 400. 00
7,880. 00000 2.000 15, 760. 00
0170 614-86105 Tel enetry (Field) 7.000 0. 000
EACH 0. 000 0. 00
2,621. 00000 0. 000 0.00
0170 MATERI AL ALLOWANCE 7.000
EACH 0. 000 0. 00
1, 122. 00000 7.000 7,854.00
0175 614-86741 Weat her Monitoring System 2.000 0. 000
EACH 0. 000 0. 00
53, 611. 00000 0. 000 0. 00
0175 MATERI AL ALLOWANCE 2.000
EACH 0. 000 0. 00
38, 638. 60000 2.000 77,277. 20
0180 614-87320 Closed Circuit Television 7.000 0. 000
EACH 4. 000 15, 756. 00
3, 939. 00000 4.000 15, 756. 00
0180 MATERI AL ALLOWANCE CCTV Caner as 7.000
EACH -4.000 -10, 536. 00
2,634.00000 3. 000 7,902. 00
0185 614-87364 Closed Circuit Television Pole with Lowering Device 7.000 0. 000
50 Feet
( EACH 7.000 110, 383. 00
15, 769. 00000 7.000 110, 383. 00
0185 MATERI AL ALLOWANCE CCTV Pol es 7.000
EACH -7.000 - 87, 500. 00

12, 500. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0190

0195

0200

0205

0210

0215

0220

0225

0230

0235

0240

625- 00000

626- 00000

630- 00000

630- 00003

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80343

C22704

22704-BID
FSA076A- 010

| TEM
DESCRI PTI ON

ROADWAY

*Construction Surveying

*Mobi | i zati on

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

1.062

16, 905. 00000

1. 000
LS
101, 587. 91000

55. 000

HOUR
3. 00000
55. 000

HOUR
115. 00000
50. 000

DAY
25. 00000
80. 000
DAY

883. 00000
0. 000

EACH
115. 00000
6. 000

EACH
115. 00000
77.000

EACH
12. 00000
39. 000

EACH
600. 00000
28. 000

EACH

600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.812
0. 250
1.062

0. 600
0. 400
1. 000

0. 000
37. 000
37.000

0. 000
37.000
37.000

29. 000
14. 000
43. 000

31. 000
21.000
52. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

6. 000
32.500
38.500

14. 500
4. 000
18.500

14. 000
0. 000
14.000
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ESTI MATE RUN 06/ 02/ 2020

4,226

40, 635

111.

4, 255

350.

18, 543

345.

390.

2,400

25

16

00

00

.00

00

.00

09: 52: 27

AMOUNT

17,953

101, 587

111.

4,255

1,075

45,916

345.

462.

11,100

8, 400

11

91

00

00

00

00

.00

00

00

00

00



CONTI D

C22704
22704-BID
FSA076A- 010

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 7
ESTI MATE RUN 06/ 02/ 2020
09: 52: 27

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0245 630-80355

0250

630- 80358

0255

630- 80363

0260

630- 80380

0265

630- 85040

0270

700- 70010

0275

700- 70082

0280

700-70111

0285 700-70380

CAT NO0400

0290 620-00020

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY
*Portabl e Message Sign Panel 2.000
EACH
5, 750. 00000
*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type)
EACH
575. 00000
*Drum Channel i zi ng Device (Wth Light) (Flashing) 72.000
EACH
115. 00000
*Traffic Cone 80. 000
EACH
2.00000
*| npact Attenuator (Truck Munted Attenuator) 2.000
Tenpor ar
(Tenp y) EACH
54, 855. 00000
F/ A M nor Contract Revisions 10, 000. 000
FA
1. 00000
F/ A Furnish & Install Electrical Service 93, 200. 240
FA
1. 00000
Project First Program 0. 000
FA
1. 00000
F/ A Erosion Control 1, 000. 000
FA
1. 00000
CAT 0200 CURRENT AMT $
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 1. 000
EACH
921. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00

5, 750. 00

. 000
. 000
. 000

.00

575. 00

19.
17.
36.

000
000
000

1, 955. 00

4, 140. 00

20. 000
. 000

20. 000

.00

40. 00

. 000
. 000
. 000

.00

54, 855. 00

. 000
. 000
. 000

.00
.00

93, 200.
0

240
000
240

.00

93, 200. 93, 200. 24

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

1,703,412.71 % 274,857.16 $ 1, 385, 845

1. 000
0. 000 .00

1. 000

1,704,333.71 % 274,857.16 $ 1, 386, 766



